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PROJECT Terminal 2/ Termina.l 5 Maintenance Dredging _ B CONTRACT NO. 52449/01D015
CQNTRACTOR _ Hic_key Marine Enterprises, Inc. SUPERINTENDE“T Greg Speyer
DAY OF WEEK & DATE: Friday, January 25, 2002 REPbe NO. 036
WEATHER | Overcast to Parﬂy Cloudy with Light Rain : : TEMPERATURE 39-48

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: | MAJOR EQUIPMENT ON JOB (Size/capacity and hoursL -
Hickey Marine - Hickey Marine -

CHRONOLOGICAL ACCOUNT OF DAY'S WORK

~7:10 am Per telecon with Maury (Port Navigation), | notified him that there would be no sampling or dredging today. _
Per telecon with Andy (Hickey), he requested directions to the Port site to check on the dump scow draft. Per telecon with
Greg (Hickey), he inquired if the Port pump was still in the dump scow bin and that the dump scow was not available.

7:50 am Per telecon to Jeff (Port Dredge Captain), | confirmed that the pump was in the dump scow bin. Jeff estimated- that the
dump scow would be empty at about 4:00 to 5:00 pm. | notified Greg. :

11:00 am Per telecon with Greg (Hickey), he planned to dredge at 6:00 am on Saturday. The Port would pump Saturday night
and Hickey would perform a clean up shift of dredging, if needed, on Monday morning. | informed him that we planned to
perform the post-dredge hydrosurvey of Terminal 2 on Monday with results available on Tuesday. | notified Jeff of the updated
schedule. | left a voice message for Doyle (Port Survey Manager) mformlng hlm of the possible Monday morning clean up
dredging.

~11:30 am | left a voice message for Sebastian (Port Development and Planning Manager) regardlng the coordination of the
Terminal 5 Barge Slip for the final clean up dredging.

12:10 pm Per telecon with Marcel (Port Project Manager), | suggested that we should éttempt to schedule Hagedorn to perform
the hydrosurvey of Terminal 2 as late as possible on Monday and still have results by noon on Tuesday.

12:30 pm | provided a tour of the Marine projects for Philipp Bales (Port Inspector). He will perform |nspect|on while | am on
vacation next week.

1:30 pm | delivered the post-dredge survey of Terminal 5 to chkey Marine.
Per telecon to Al (Port Navigation), he estimated the dump scow being empty at 3 15 pm I notified Greg (chkey)

TESTS PERFORMED:

PHONE LOG: S : -
SITE PHOTOS/VIDEOS TAKEN: | FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:
INSPECTOR . Frank Schmidt HRS DATE
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